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Work planSchedule of actions

The Work Plan contained herein is the road map for 
achieving the Fulton Industrial CID Master Plan vision 
and recommendations introduced in Chapters 3 and 4 and 
the implementation strategy laid out in Chapter 5.  Details 
on each of  the action items included herein can be found 
in these preceding Master Plan chapters.   

The Work Plan is divided into four sections:
1.	 List of  Implementation Partners
2.	 Short-Mid Term Work Plan
3.	 Ongoing Action Items
4.	 Long Term Action Items

The Work Plan focuses primarily on the short team (1 to 5 
year) actions that are clear priorities for moving the Master 
Plan vision forward.  These items, along with a limited 
number of  mid term (5-10 year) action items, are captured 
in Tables 6-1 through 6-4.

A list of  ongoing action items and brief  list of  anticipated 
long term actions follow these tables.

It is recommended that the CID update the Work Plan on an annual 
basis to account for new opportunities, challenges, and priorities as 
implementation occurs. A five year update to the entire plan will 
ensure its continued relevancy and efficacy.

6

6.1 	 introduction
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6.2	 implementation partnerS
Below are the key partners that will play an important role 
in the implementation of  the Master Plan. It is recognized 
that many other partners, in addition to those listed below, 
will play a role in the area’s success.   In particular, it should 
be noted that this list does not include the large quantity 
of  businesses that are essential to the area’s vibrancy.  New 
opportunities for public private partnership should be an 
ongoing priority of  the CID.

•	 Atlanta Regional Commission (ARC)
•	 Atlanta Technical College
•	 Chattahoochee NOW
•	 City of  Atlanta
•	 Clean Air Campaign
•	 Cobb County
•	 CSX
•	 Development  Authority of  Fulton County
•	 Douglas County
•	 Fulton County Arts Council
•	 Fulton County Board of  Commissioners (BOC)
•	 Fulton County Board of  Education
•	 Fulton County Community Court
•	 Fulton County Department of  Arts & Culture
•	 Fulton County Housing & Human 

Services Department
•	 Fulton County Economic Development Division
•	 Fulton County Facilities & Transportation 

Services Department
•	 Fulton County Planning & Community 

Services Department
•	 Fulton County Police Department 
•	 Fulton County Workforce Development
•	 Fulton Industrial Community 

Improvement District
•	 Georgia Department of  Community Affairs
•	 Georgia Department of  Economic Development
•	 Georgia Department of  Transportation (GDOT)
•	 Georgia Power 
•	 Local brokers
•	 Landscape maintenance contractor (CID)
•	 MARTA
•	 OmniTRAX

•	 Path Foundation
•	 Property owners (within Master Plan area)
•	 South Fulton Chamber of  Commerce
•	 Sustainable Cities Design Academy
•	 State Road and Tollway Authority (SRTA)
•	 U.S. Green Building Council
•	 Unincorporated Fulton County 

Economic Development Initiative
•	 U.S. Department of  Commerce Economic 

Development Administration
•	 U.S. Environmental Protection Agency

The following tables include short  term (1-5 year) and mid 
term (5-10) action terms.  Estimated costs, time frames, 
and project sponsors and/or lead parties/partners are 
provided. 

•	 Table 6-1 includes transportation planing actions 
and transportation improvements.

•	 Table 6-2 includes overall policy and land use 
actions.

•	 Table 6-3 includes organizational actions, many of  
which focus on building capacity and economic 
development within the district.

•	 Table 6-4 includes landscape and urban design 
action items. 

Details and estimates provided in these tables will require 
refinement and adjustment over time to account for 1)  
availability of  funding, 2) overall workload of  the CID, and 
3) more detailed analysis of  needs. While some mid-term 
actions are included, it is recommended that the Master 
Plan be updated in five years to revisit the vision and 
identify new action items that best fit the mid-term period 
based on work completed to date.

6.3	 Short-mid term work 	Plan
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Table 6-1. Transportation short-mid term work Plan
Transportation Planning Action Items
ID Description/Action Year  Estimated Cost Lead Party Partners Funding Source
T-1 Complete engineering planning study to quantify the overall benefits that 

short-mid term transportation improvements will have on mobility.
2014  $30,000.00 Fulton Industrial CID GDOT, Fulton County Facilities & 

Transportation Services Dept
CID operating budget, partners

T-2 Identify local match for M230 funding. 2014 staff  time Fulton Industrial CID Fulton County Facilities & 
Transportation Services Dept

NA

T-3 Make application to ARC for M230 funding. (assumes ARC 
opens application submittal period in 2014)

2014 staff  time Fulton Industrial CID Fulton County Facilities & 
Transportation Services Dept

NA

Transportation Improvements 															            
ID Name Project Type  Description Eng. 

Year
Eng. Costs ROW 

Year
ROW Costs Const. 

Year
Const. Costs* Contingency 

Costs 
Total Project 
Costs

Project 
Sponsor

Potential 
Funding 
Source

Potential Local 
Source

Match 
Amount

F-1 I-20 East Bound 
Ramp Intersection 
Improvements

Intersection 
Modifications

Turn radii modifications and 
median repairs to accommodate 
larger freight vehicles

2016  $13,200.00 N/A  $-   2017  $138,300.00  $13,700.00  $165,200.00 Fulton 
Industrial CID; 
Fulton County 
BOC; GDOT

ARC M230; 
GDOT

GDOT; SRTA; 
Fulton Industrial 
CID; Fulton County 
Work Program

 $33,040.00 

F-2 I-20 West Bound 
Ramp Intersection 
Improvements

Intersection 
Modifications

Turn radii modifications and 
median repairs to accommodate 
larger freight vehicles

2016  $12,300.00 N/A  $-   2017  $147,000.00  $12,800.00  $172,100.00 Fulton 
Industrial CID; 
Fulton County 
BOC; GDOT

ARC M230; 
GDOT

GDOT; SRTA; 
Fulton Industrial 
CID; Fulton County 
Work Program

 $34,420.00 

F-3 FIB/Shirley 
Drive Intersection 
Modifications

Intersection 
Modifications

Addition of  turn lanes to Shirley 
Drive, turn radii and median 
modifications, and pedestrian 
crossings and signals

2017  $37,800.00 2017  $19,900.00 2018  $488,300.00  $39,300.00  $585,300.00 Fulton 
Industrial CID; 
Fulton County 
BOC; GDOT

ARC M230; 
GDOT

GDOT; SRTA; 
Fulton Industrial 
CID; Fulton County 
Work Program

 
$117,060.00 

F-4 Fulton Industrial 
Circle Realignment 
and Intersection 
Improvements

New 
Roadway/ 
Intersection 
Modifications

Realignment of  Fulton 
Industrial Circle to tie into 
Commerce Drive at FIB

2018  $65,100.00 2018  $371,100.00 2019  $813,000.00  $67,700.00  $1,316,900.00 Fulton 
Industrial CID; 
Fulton County 
BOC; GDOT

ARC M230; 
GDOT

GDOT; SRTA; 
Fulton Industrial 
CID; Fulton County 
Work Program

 
$263,380.00 

F-5 FIB/Marvin Miller 
Drive Intersection 
Modifications

Intersection 
Modifications

Addition of  right turn lane to 
Marvin Miller Drive, turn radii 
and median modifications, and 
pedestrian crossings and signals

2017  $32,800.00 2017  $10,600.00 2018  $400,400.00  $34,100.00  $477,900.00 Fulton 
Industrial CID; 
Fulton County 
BOC; GDOT

ARC M230; 
GDOT

GDOT; SRTA; 
Fulton Industrial 
CID; Fulton County 
Work Program

 $95,580.00 

F-6 FIB/Bakers Ferry 
Road Intersection 
Modifications

Intersection 
Modifications

Addition of  right turn lane to 
Bakers Ferry Road, turn radii and 
median modifications, and left 
turn bulb out for SB U-turns.

2018  $52,300.00 N/A  $-   2019  $614,600.00  $54,400.00  $721,300.00 Fulton 
Industrial CID; 
Fulton County; 
GDOT

ARC M230; 
GDOT

GDOT; SRTA; 
Fulton Industrial 
CID; Fulton County 
Work Program

 
$144,260.00 

F-7 FIB/Cascade 
Road Intersection 
Modifications

Intersection 
Modifications

Addition of  right turn lane to 
Cascade Road, turn radii and 
median modifications, and 
pedestrian crossings and signals

2017  $56,700.00 N/A  $-   2018  $767,100.00  $59,000.00  $882,800.00 Fulton 
Industrial CID; 
Fulton County 
BOC; GDOT

ARC M230; 
GDOT

GDOT; SRTA; 
Fulton Industrial 
CID; Fulton County 
Work Program

 
$176,560.00 
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ID Name Project Type  Description Eng. 
Year

Eng. Costs ROW 
Year

ROW Costs Const. 
Year

Const. Costs* Contingency 
Costs 

Total Project 
Costs

Project 
Sponsor

Potential 
Funding 
Source

Potential Local 
Source

Match 
Amount

F-8 FIB/Camp 
Creek Parkway 
Intersection 
Modifications

Intersection 
Modifications

Addition of  accel lane for RT 
onto Camp Creek, turn radii 
and median modifications, and 
pedestrian crossings and signals

2018  $41,600.00 N/A  $-   2019  $511,900.00  $43,300.00  $596,800.00 Fulton 
Industrial CID; 
Fulton County 
BOC; GDOT

ARC M230; 
GDOT

GDOT; SRTA; 
Fulton Industrial 
CID; Fulton County 
Work Program

 
$119,360.00 

R-1 FIB/Westgate 
Drive/ Villanova 
Drive Signal 
Installation

Traffic Signal 
Installation

Traffic signal installation at 
intersection (Utility coordination 
included in engineering costs)

2016  $45,000.00 N/A  $-   2017  $169,700.00  $14,100.00  $228,800.00 Fulton 
Industrial CID; 
Fulton County 
BOC; GDOT

ARC M230; 
GDOT

GDOT; SRTA; 
Fulton Industrial 
CID; Fulton County 
Work Program

 $45,760.00 

R-2 FIB/ Riverside 
Drive/ Tradewater 
Boulevard Signal 
Installation

Traffic Signal 
Installation

Traffic signal installation at 
intersection (Utility coordination 
included in engineering costs)

2016  $45,000.00 N/A  $-   2017  $169,700.00  $14,100.00  $228,800.00 Fulton 
Industrial CID; 
Fulton County 
BOC ; GDOT

ARC M230; 
GDOT

GDOT; SRTA; 
Fulton Industrial 
CID; Fulton County 
Work Program

 $45,760.00 

R-3 FIB/Westgate 
Parkway Signal 
Installation

Traffic Signal 
Installation

Traffic signal installation at 
intersection (Utility coordination 
included in engineering costs)

2016  $45,000.00 N/A  $-   2017  $169,700.00  $14,100.00  $228,800.00 Fulton 
Industrial CID; 
Fulton County; 
GDOT

ARC M230; 
GDOT

GDOT; SRTA; 
Fulton Industrial 
CID; Fulton County 
Work Program

 $45,760.00 

R-4 FIB Corridor ITS 
Improvements

ITS 
Installation

Installation of  cameras and 
other ITS communications to 
Traffic Management Center

2016  $4,000.00 N/A  $-   2017  $40,000.00  $4,000.00  $48,000.00 Fulton 
Industrial CID; 
Fulton County 
BOC; GDOT

ARC M230; 
GDOT

GDOT; SRTA; 
Fulton Industrial 
CID; Fulton County 
Work Program

 $9,600.00 

BP 
-1**

Corridor Sidewalk 
Enhancements

Sidewalk 
Installation

Sidewalk installations at 
high pedestrian areas and/
or connections to transit

N/A  $-   N/A  $-   2016  $731,200.00  $14,100.00  $745,300.00 Fulton 
Industrial 
CID; Fulton 
County BOC

ARC M230; 
GDOT

GDOT; Fulton 
Industrial CID; 
MARTA; Fulton 
County Work 
Program

 
$149,060.00 

BP 
-2***

Pedestrian 
Crossings

Pedestrian 
Crossings 
Installation

Installation of  pedestrian 
crossings at Wendell Drive, Great 
Southwest Parkway (N), Great 
Southwest Parkway/Cascade 
Road, and Camp Creek Parkway

N/A  $-   N/A  $-   2016  $70,000.00  $7,000.00  $77,000.00 Fulton 
Industrial 
CID; Fulton 
County BOC

ARC M230; 
GDOT

GDOT; Fulton 
Industrial CID; 
MARTA; Fulton 
County Work 
Program

 $15,400.00 

*Construction costs include likely utility costs associated with improvements.
**BP-1 includes projects labeled BP-1, BP-2, BP-3, BP-8, BP-9, BP-10, BP-11, BP-12, BP-13 and BP-14 as noted in Chapter 4 of  the Fulton Industrial CID Master Plan.
***BP-2 includes projects labeled BP-4, BP-5, BP-6, and BP-7 as noted on Chapter 4 of  the Fulton Industrial CID Master Plan.

Table 6-1. Transportation short-mid term work plan (cont.)
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ID Description/Action Year Estimated Cost Lead Party Partners Funding 
Source

P-1 Adopt the Master Plan 2013 None Fulton Industrial CID 
Board

NA NA

P-2 Incorporate the Master Plan in the Comprehensive Plan by reference/amendment. 2013 Staff  Time Fulton County BOC Fulton Industrial CID NA

P-3 Amend the 2030 Fulton County Comprehensive Plan and accompanying Future Development Map as follows: 2013-2014 Staff  Time Fulton County BOC Fulton County Planning & 
Community Services Dept; 
Fulton Industrial CID

NA

Adjust Future Development Map: 1) Establish a new Industrial Gateway character area; 2)Classify the area at the I-20 Gateway as an Industrial 
Gateway character area; 3) Change the northeast corner of  the intersection of  Campbellton Road and FIB to Industrial Marketplace; 4) 
Reclassify the 117 acre Suburban Neighborhood parcel off  of  Selig Drive and Bakers Ferry Road as part of  the Industrial Zone

Add  applicable land use policies and programs included in the Work Plan to County’s short-term work program of  its Comprehensive Plan.
P-4 Amend the zoning regulations for the M1A, M1, and M2 zoning districts as outlined in the FIB Master Plan as follows: 2013-2014 Staff  Time Fulton County BOC Fulton County Planning & 

Community Services Dept
NA

Prohibit commercial/retail uses except when accessory to industrial uses to ensure consistency with the County’s Comprehensive Plan.
P-5 Amend the regulations of  the Fulton Industrial Business District Overlay District as follows: 2013-2014 Staff  Time Fulton County BOC Fulton County Planning & 

Community Services Dept
NA

Prohibit future adult oriented businesses and residential uses.
Include additional standards for properties within the new Industrial Gateway character area, including permitting of  the travel center.
Extend the boundaries of  the Fulton Industrial Business District Overlay District to include the large undeveloped parcel at Selig Dr. SW an 
Mendel Dr.
Require open space set asides in Industrial Zone (5%), Industrial Marketplace (5-10%), and Industrial Gateway (10%).
Add sign standards that are compatible with the signage schematics being developed for the CID.

P-5 Encourage, provide fee waivers for, and expedite the rezoning of  properties  with active non-industrial uses within the Industrial Marketplace 
or Industrial Gateway character areas to the more appropriate zoning designation.

Ongoing Staff  Time Fulton County Planning 
& Community Services 
Dept

Fulton Industrial CID, 
Property Owners

NA

P-6 Incorporate recommendations of  the Sustainable Cities Design Academy Program into Master Plan as appropriate. 2013 Staff  Time Fulton Industrial CID 
Board

Sustainable Cities Design 
Academy

NA

Table 6-2. Overall Policies & Land Use short-mid term work Plan
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table 6-3.Organizational (Programs & Initiatives) short-mid Work Plan

ID Description/Action Year Estimated Cost Lead Party Partners Funding Source

0-1 Continue meetings of  the Core Team established for the FIB 
Master Plan, rebranded as the FIB Redevelopment Task Force, 
to further the cross-organization coordination and bolster 
efforts to implement plan recommendations.

ongoing Staff  Time Fulton Industrial CID, Fulton Industrial 
CID Master Plan Core Team members

NA NA

0-2 Conduct workshops/presentations for the development 
community to generate interest in pursuing redevelopment 
projects in the FIB Master Plan study area.

ongoing Staff  Time Fulton Industrial CID, Unincorporated 
Fulton County Econ. Devt Initiative

South Fulton Chamber of  Commerce NA

0-3 Develop a well coordinated marketing effort and CID branding  
strategy (including new logo, website, brochure, press kit, 
newsletter template) to position and sell FIB to the outside 
world.

2013  $38,000.00 Fulton Industrial CID, Sky Design NA CID operating budget 

0-4 Explore opportunities to incentivize LEED certified 
development in the FIB Master Plan study area.

2014 Staff  Time Fulton Industrial CID Fulton County Planning & Community Services 
Dept, U.S. Green Building Council

NA

0-5 Seek funding from Atlanta Regional Commission for a 
catalytic infrastructure project that would help initiate the 
implementation of  the redevelopment of  the I-20 interchange 
area.  Please see Table 6-1 for list of  proposed transportation 
projects.

ASAP TBD Fulton Industrial CID Atlanta Regional Community, Development 
Authority of  Fulton County, Unincorporated Fulton 
County Econ. Devt Initiative, Georgia Power

NA

0-6 Establish a revolving loan fund or grant program providing 
“seed funding” to support the implementation of  key initiatives 
detailed in the master plan (coordinate with Action Item O-2).

ASAP TBD Fulton Industrial CID Private, local, and state partners CID Operating Budget, Grants 
from partners

0-7 Create an interactive web presence where available buildings, 
sites and job openings within the FIB  area can be easily 
identified and linked to individual buildings and companies. 

2014 Staff  Time Fulton Industrial CID Unincorporated Fulton County Econ. Devt 
Initiative, Georgia Power, Fulton County Planning & 
Community Services Dept, local brokers

CID operating budget, Grants 
from partners

0-8 Establish a revolving loan fund or grant program to assist 
property owners in bringing their signage into compliance with 
the requirements of  the Fulton Industrial Business District 
Overlay District.

2014-2015 $100,000 @ start-up Fulton Industrial CID Board, Development 
Authority of  Fulton County

South Fulton Chamber of  Commerce, US 
Department of  Commerce (via the Economic 
Development Administration); other private, local, 
and state partners

CID Operating Budget, 
Development Authority, grants

0-9 Establish a Tax Allocation District to fund key public 
infrastructure and/or help prompt redevelopment projects.

2014-2015 $13-$15,000.00 Fulton County BOC Fulton Industrial CID, Development Authority of  
Fulton County

NA 

0-10 Create a non-profit development entity under CID leadership 
to facilitate the implementation of  the redevelopment activities 
in the plan.

2014-2015 $5,000 to form entity Fulton Industrial CID, Development 
Authority of  Fulton County 

Unincorporated Fulton County Econ. Devt Initiative, 
Georgia Power

NA 

0-11 Develop workable templates for the redevelopment of  
outmoded industrial properties using a TAD and programs of  
the Development Authority of  Fulton County.

2014-2015 $20-$30,000 Fulton Industrial CID Consultant CID Operating Budget
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ID Description/Action Year Estimated Cost Lead Party Partners Funding Source

0-12 Work with willing property owners to identify key catalyst 
sites for redevelopment in the interchange area and solicit 
development interest in the redevelopment of  sites through a 
Request for Proposal process.

2014-2015 Staff  Time Fulton Industrial CID NA NA

0-13 Work with providers to facilitate the upgrade of  telecom 
services in the Master Plan study area.

2015-2016 Staff  Time Fulton Industrial CID, Development 
Authority of  Fulton County 

Unincorporated Fulton County Econ. Devt Initiative NA 

0-14 Explore creation of  an Applied Research/Technology Transfer 
Campus near I-20 Interchange focused on innovation in key 
industries with a FIB presence.

2015-2016 Staff  Time Fulton Industrial CID, Development 
Authority of  Fulton County 

Unincorporated Fulton County Econ. Devt Initiative NA 

0-15 Pursue brownfield redevelopment grants for redevelopment of  
derelict properties in the FIB Master Plan study area.

TBD based on 
development timeline

Staff  Time Fulton Industrial CID, Property Owners/
Developers

Development Authority of  Fulton County NA 

table 6-3.Organizational (Programs & Initiatives) short-mid term Work Plan (cont.)
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table 6-4. Landscape short-mid term work Plan 

ID Description/Action Year  Estimated Cost Lead Party Partners Funding Source

L-1 Signage Schematics 2013  $8,500.00 Sky Design / Fulton 
Industrial CID

N/A CID Operating Budget

L-2 Comprehensive Landscape Design (schematic design, detailed design, construction documents) 
for the I-20 interchange and the intersections of  Shirley Dr @ FIB, Commerce Dr @ FIB, 
Cascade Road @ FIB and Baker’s Ferry @ FIB

2014  $110,000.00 Fulton Industrial CID/ 
Consultant

GDOT, Landscape 
Maintenance 
Contractor

CID Operating Budget

L-3 I-20 Gateway Signage 2014  $173,000.00 Fulton Industrial CID/ 
Consultant

CID Operating Budget, GA DOT, GATEway Grant Program, Off-
System Safety Program and Transportation Enhancement

L-4 Camp Creek Pkwy @ FIB Signage 2014  $88,000.00 Fulton Industrial CID/ 
Consultant

CID Operating Budget, GA DOT, GATEway Grant Program, Off-
System Safety Program and Transportation Enhancement

L-5 Campbellton Road @ FIB Signage 2014  $83,500.00 Fulton Industrial CID/ 
Consultant

CID Operating Budget, GA DOT, GATEway Grant Program, Off-
System Safety Program and Transportation Enhancement

L-6 Shirley Dr @ FIB Signage 2014  $24,000.00 Fulton Industrial CID/ 
Consultant

CID Operating Budget, GA DOT, GATEway Grant Program, Off-
System Safety Program and Transportation Enhancement

L-7 Cascade Rd @ FIB Signage 2014  $40,000.00 Fulton Industrial CID/ 
Consultant

CID Operating Budget, GA DOT, GATEway Grant Program, Off-
System Safety Program and Transportation Enhancement

L-8 Baker’s Ferry Rd @ FIB Signage 2014  $18,200.00 Fulton Industrial CID/ 
Consultant

CID Operating Budget, GA DOT, GATEway Grant Program, Off-
System Safety Program and Transportation Enhancement

L-9 Marvin Miller Dr @ FIB Signage 2014  $13,500.00 Fulton Industrial CID/ 
Consultant

CID Operating Budget, GA DOT, GATEway Grant Program, Off-
System Safety Program and Transportation Enhancement

L-10 Identify areas in the study area to target for open space acquisition in support of  providing 
connections to the proposed Chattahoochee River trail network, stream corridor protection/
restoration, and landscape enhancements and public art placement within the Industrial 
Gateway.

2014-
2015

 Staff  Time Boulevard CID, Fulton 
County Planning & 
Community Services 
Dept

Chattahoochee NOW, 
Path Foundation

N/A

L-11 I-20 Gateway Landscape Planting (Coordinate with Transportation Action Items F-1 & F-2) 2017  $1,800,000.00 Fulton Industrial CID/ 
Consultant

GDOT, Landscape 
Maintenance 
Contractor

CID Operating Budget, GA DOT, GATEway Grant Program, Off-
System Safety Program and Transportation Enhancement

L-12 I-20 Gateway Underpass Lighting (design, fabrication and installation) 2017  $75,000.00 Fulton Industrial CID/ 
Consultant

GDOT, Fulton 
County Arts Council

CID Operating Budget, GA DOT, GATEway Grant Program, Off-
System Safety Program and Transportation Enhancement

L-13 I-20 Gateway Urban Art (design, installation and fabrication) 2018  $95,000.00 Fulton Industrial CID/ 
Consultant

Fulton County Arts 
Council

CID Operating Budget, Grants from partners

L-14 Shirley Dr @ FIB Landscape Plantings (Coordinate with Transportation Action Item F-3) 2018  $50,800.00 Fulton Industrial CID/ 
Consultant

GDOT, Landscape 
Maintenance 
Contractor

CID Operating Budget, GA DOT, GATEway Grant Program, Off-
System Safety Program and Transportation Enhancement

L-15 Cascade Rd @ FIB Landscape Plantings (Coordinate with Transportation Action Item F-7) 2018  $122,460.00 Fulton Industrial CID/ 
Consultant

GDOT, Landscape 
Maintenance 
Contractor

CID Operating Budget, GA DOT, GATEway Grant Program, Off-
System Safety Program and Transportation Enhancement

L-16 Mid-term Signage (fabrication and installation) 2018  $185,000.00 Fulton Industrial CID/ 
Consultant

CID Operating Budget, GA DOT, GATEway Grant Program, Off-
System Safety Program and Transportation Enhancement



6-10

chapter 6: schedule of actions

ID Description/Action Year  Estimated Cost Lead Party Partners Funding Source

L-17 Commerce Dr @ FIB Landscape Planting (Coordinate with Transportation Action Item F-4) 2019  $102,400.00 Fulton Industrial CID/ 
Consultant

GDOT, Landscape 
Maintenance 
Contractor

CID Operating Budget, GDOT, GATEway Grant Program, Off-System 
Safety Program and Transportation Enhancement

L-18 Commerce Dr @ FIB Signage 2019  $44,300.00 Fulton Industrial CID/ 
Consultant

CID Operating Budget, GDOT, GATEway Grant Program, Off-System 
Safety Program and Transportation Enhancement

L-19 Baker’s Ferry Rd @ FIB Landscape Plantings (Coordinate with Transportation Action Item 
F-6)

2019  $103,500.00 Fulton Industrial CID/ 
Consultant

GDOT, Landscape 
Maintenance 
Contractor

CID Operating Budget, GDOT, GATEway Grant Program, Off-System 
Safety Program and Transportation Enhancement

L-20 Mid-term Landscape Design (schematic design, detailed design, construction documents) for 
up to six intersections

2018  $130,000.00 Fulton Industrial CID/ 
Consultant

GDOT, Landscape 
Maintenance 
Contractor

CID Operating Budget

L-21 Mid-term Landscape Plantings: Assumes plantings for up to six intersections in the future 2020  $750,000.00 Fulton Industrial CID/ 
Consultant

GDOT, Landscape 
Maintenance 
Contractor

CID Operating Budget, GDOT, GATEway Grant Program, Off-System 
Safety Program and Transportation Enhancement

L-22 Street Tree Plantings the length of  the corridor (should be phased as intersections are enhanced 
and improved)

2019-
2025

$720,000 - 
$910,000 

Fulton Industrial CID/ 
Consultant

GDOT, Landscape 
Maintenance 
Contractor

CID Operating Budget, GDOT, GATEway Grant Program, Off-System 
Safety Program and Transportation Enhancement

Assumptions:	
Plantings:	

•	 Trees - $475 per tree (3” caliper root conal shade tree).	
•	 Ornamental Grasses / Shrubs - $1.75/sf  (3 gal plants on 36” o.c. spacing; 1 per 9 sf; $15 per shrub).	
•	 Groundcovers - $3.60/sf  (1 gal plants on 18” o.c. spacing; 1 plant per 2.25sf  $8 per plug).	
•	 Assume irrigation provided through establishment only; no permanent irrigation system.	
•	 Must meet GDOT requirements for planting.	

Signage:	
•	 Primary Gateway - $50,000.	
•	 Secondary Gateway - $5800	.
•	 River Connection - $4000.	
•	 Directional Signage - $4000.	
•	 Street Signage - $4500.	
•	 Commercial Signage - $4000.	
•	 Signage cost and categories to be reviewed after Sky Design completes their study to reflect cost of  selected signage elements.	

Urban Art:	
•	 Cost based on recently commissioned pieces across metro Atlanta.	

Table 6-4. Landscape short-mid term work Plan (Cont.)
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6.4	O ngoing Action Items
Several routine activities are recommended to achieve the 
Master Plan vision. These items are listed as ongoing and 
should be undertaken by the CID Executive Director in 
partnership with the CID Board as a part of  the CID’s 
regular operations.

Transportation
•	 Attend ARC meetings to monitor and be well-

positioned for next solicitation of  M230 funding 
applications.

•	 Regularly coordinate with GDOT, SRTA 
and MARTA to identify potential funding 
opportunities for identified transportation 
improvements.

•	 Continue to coordinate with GDOT and ARC to 
elevate the priority of  the I-20/I-285 interchange 
within the regional work program.

•	 Continue to monitor the progress of  the 
Chattahoochee River multi-use trail development 
and coordinate with Fulton County to provide 
adequate connections.

•	 Monitor and participate in ARC’s update to the 
regional trail network plan to ensure incorporation 
of  the CID area in long-term plans.

•	 Continue to coordinate with CSX and OmniTRAX 
to facilitate improving the railway service in the 
area.

•	 Work with area businesses to encourage employees 
to participate in ridesharing.

•	 Work with area businesses to investigate 
vanpooling opportunities.

•	 Generate a monthly report to GDOT and Fulton 
County regarding potholes and/or pavement 
failures in CID area.

•	 Work with GDOT to determine long-term 
feasibility of  upgrading the surface on FIB to 
handle greater weights.

•	 Investigate the feasibility of  local funding for ITS 
equipment.

•	 Investigate funding mechanisms for resurfacing.

Overall Policies & Land Use
•	 Focus on fixing the “front door” to FIB by 

facilitating the redevelopment of  the I-20 Gateway 
consistent with the Concept Plan

•	 Continue to address criminal activity at the I-20 
interchange in coordination with Fulton County 
Police Department, Fulton County Community 
Court, and other partners.

•	 Coordinate I-20 Gateway reinvestment efforts with 
County’s implementation of  its Redevelopment 
Framework and other efforts to address crime and 
social problems at I-20 interchange area.

•	 As redevelopment/development opportunities 
arise, coordinate with Fulton County departments 
to minimize curb cuts and create inter-parcel 
connectivity, as possible, to facilitate connectivity 
and safety along the corridor.

Organizational
•	 Focus on expanding the existing base of  businesses 

in the FIB corridor.
•	 Work with existing businesses to identify and 

attract key suppliers to locate in the area.
•	 Expand key industrial clusters in food processing 

and manufacturing.
•	 Attract big data users to the area.
•	 Enhance the fiber optic network.
•	 Work with the Development Authority of  Fulton 

County to implement strategy for redevelopment 
of  the I-20 interchange area.

•	 Consider doing a supply chain analysis of  existing 
businesses in FIB to see if  there are opportunities 
to attract suppliers of  existing businesses in FIB 
to the area.

•	 Work with the Fulton County BOC to establish 
a Tax Allocation District for the I-20 interchange 
area.

•	 Leverage the CID as the “quarterback” of  FIB to 
coordinate marketing and promotion of  the area 
for the individual projects and leasing activity.
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•	 Get FIB back on the screen of  regional and state 
economic developers when they are considering 
locations for prospects.

•	 Focus on capturing a higher percentage of  
the regional industrial growth by maintaining 
communication with economic development 
partners and trade organizations for identified 
industrial growth sectors.

•	 Capture more of  the opportunities being 
generated by Georgia’s two global portals: the 
Port of  Savannah and Hartsfield-Jackson Atlanta 
International Airport.

•	 Work with educational partners (Fulton County 
Schools and technical colleges) to encourage 
investment in education and special training in key 
industries to attract higher value firms to the area.

•	 Work to attract entertainment industry to 
corridor, with particular emphasis on reusing and 
re-purposing older, vacant industrial inventory.

•	 Promote the Opportunity Zone incentive to 
prospective businesses and through the broker 
network representing FIB.

•	 Work with willing property owners to identify key 
catalyst sites for redevelopment in the interchange 
area and to solicit development interest in the 
redevelopment of  the sites through a Request for 
Proposals process.

•	 Develop a closer linkage between the Fulton 
County Board of  Education and its programs and 
the needs of  employers in the FIB area.

•	 Provide a quarterly update regarding Master 
Plan progress/achievements in newsletter, press 
release, and targeted emails to CID outreach list 
and partners to help promote the CID/FIB area.

Landscape/Urban Design
•	 Encourage incorporation of  sustainability 

elements as sites are developed or redeveloped 
(green roofs, water harvesting, bio-swales, native 
vegetation, solar energy, zero waste).

•	 Work with Fulton County Arts Council and other 
partners to identify opportunities for funding art 
installations along the corridor.

6.5 Long Term (10+ years) 
Action Items
A limited number of  long term (10+ year) action items  that 
would likely take place in 2023 or later are recommended.  
They will require closer consideration in future updates 
of  the Master Plan, and therefore, do not have details 
assigned.  

Transportation
See Table 4-2 for a list of  long-term transportation recommendations 
that will require annual monitoring to determine opportunities to 
advance activities

Overall Policies & Land Use
•	 Consider and identify opportunities to locate CID 

welcome center in the I-20 Gateway area.
•	 Work with County to identify opportunities to 

locate a police precinct in the I-20 Gateway area.

Organizational
•	 Work with educational partners to create a career 

academy to provide a path to employment for area 
workforce.

 
Landscape/Urban Design

•	 Install third phase of  landscape plantings to 
continue landscape enhancements initiated in 
short term and long term landscape plantings as 
identified in Table 6-4.


